



December 13, 2016

Craig A. Miller Sr
Webster University
470 East Lockwood Ave
St. Louis, MO 63119-3194

Via Email

Re: Paric Corporation Project No. 15051
15051-Webster University Interdisciplinary Science Building
CP-065 - Change Autoclave from 208v to 480v per RFI 323

Dear Craig A. Miller Sr:

Paric Corporation proposes to complete the following additional work for the additive sum of One Thousand Eighty-Eight Dollars And Thirty-Three Cents \$1,088.33 .

This change will impact the scheduled completion date by 0 days.

- PCI-E-0056 (Autoclave changed from 208v to 480v per RFI 323), Total \$ 1,088.33

The owner contingency will be utilized for this change proposal.
Proposed Change Proposal Total: \$1,088.33

If this change proposal meets with your approval, please sign and return this proposal for our records by December 23, 2016 at the latest. If accepted this scope will be incorporated into a change order.

Sincerely,

Paric Corporation

Jason Szachnieski
Project Manager

Accepted:

Date: 1-11-2017

Craig A. Miller Sr
Webster University

Declined:

Date: _____

Craig A. Miller Sr
Webster University

Paric Corporation

Page: 1 of 1

Date: 13-DEC-16

Time: 08:23 AM

PROJECT MANAGEMENT - CHANGE ITEM DETAIL REPORT

15051 - 15051-Webster University Interdisciplinary Science Building

Status: EXT EXT

CI Type	CI Number	Description	Estimated Amount	Quoted Amount	Final Amount	Due to Owner	Notes	Date Sent	Date Received	Date Closed	Budgeted Amount	Billing Amount	Owner CO
EXT	PCI-E-0056	Autoclave changed from 208v to 480v per RFI 323		1,088.33		13-DEC-16					1,088.33	1,088.33	
Vendor Name			Description										
	Carroll Seating Company, Inc.	15051	12350.002 S	Manufactured Casework - Labs		1,037.33	Autoclave changed from 208v to 480v per RFI 323						Per RFI 323: The power requirements for the Autoclave listed in the equipment schedule is 208v. The panel schedule call out for it to be 480V. Please advise how to proceed. Response: Provide 480 volt configuration and power as indicated on electrical drawings. Disregard 208 volt requirement indicated on equipment schedule.
PARIC		15051	23150.005 M	Contractor Default Insurance (1.25%)		13.00	Autoclave changed from 208v to 480v per RFI 323						Contractor Default Insurance
PARIC		15051	23300.001 F	Fee (2.5%)		27.00	Autoclave changed from 208v to 480v per RFI 323						Contractor Fee
PARIC		15051	23100.001 M	Risk Management (1.1%)		11.00	Autoclave changed from 208v to 480v per RFI 323						Risk Management
Total For EXT			0.00	1,088.33	0.00						1,088.33	1,088.33	
Grand Total:			0.00	1,088.33	0.00						1,088.33	1,088.33	

END OF REPORT

Report Parameters

Job: 15051

Project Code:

From Change Order:

Run Date: 13-DEC-16

To Change Order:

Run Time: 08:23 AM

Status Code:

Operator: DEV_GAT

Report Type: DETAIL

Posting Status: Unposted CI

Print Notes: Y

Report Code: PM5000

Group By: STATUS



PARIC CORPORATION
77 Westport Plaza Suite 250
St. Louis, MO 63146
TEL: 636-561-9500
FAX: 636-561-9501

REQUEST FOR INFORMATION **DATE:** October 14, 2016 **NO.:** RFI-323

To: Cannon Design

Attn: Kelvin Patel

From: Paric Corporation

Requested By: Devin Gates

Project Name: 15051-Webster University Interdisciplinary Science Building

Project No.: 15051

Subject: Power requirements for autoclaves

Response Required By: October 21, 2016

Drawing / Spec Reference:

Information Requested:

The power requirements for the Autoclave listed in the equipment schedule is 208v. The panel schedule call out for it to be 480V. Please advise how to proceed.

Response:

Provide 480 volt configuration and power as indicated on electrical drawings.
Disregard 208 volt requirement indicated on equipment schedule.

ARCHITECT'S RESPONSE:

This information is provided as an interpretation of the Contract Documents for implementation. It is not an authorization for change to the Contract Sum or Contract Time. If this information results in a claim for a change to the Contract, the Contractor shall notify the [Construction Manager][Architect] of a change through the change process.

Answered By: Mark de la Fuente, WTA

Date: 10/17/16



2105 Lunt, Elk Grove Village, IL 60007
Phone: (847)434-0909 Fax: (847)434-0910

Change Order

CO Number	CO103694
Cust CO Number	
Date	10/25/2016

Customer Name: Paric Construction
Customer Address: 77 Westport Plaza Drive
Suite 250
St. Louis Missouri 63146
Project Name: Webster ISB - Laboratory Casework and Equipment Package
Project Number: CS404004
Change Order Name: Change Autoclave from 208V o 480V

Scope of Work:

Update both Autoclaves to be 480V in lieu of 208V as listed in the equipment schedule.

Change Order Estimate:

Material Cost:	\$885.12
10% Overhead	\$88.51
5% profit	\$48.68

Change Item	Billing Change
Change Order Total:	\$1,037.33

Signatures:

I have reviewed and understand the information contained in this document and my signature indicates approval:

Customer

Date



research made easy

PROPOSAL

Proposal Number: P11428
Proposal Date: Apr 19, 2016
Page: 1

Carroll Seating
2105 Lunt Ave
Elk Grove, IL 60007
United States

Webster University
Attn: Stephanie Schroeder
470 East Lockwood
St. Louis, MO 63119
United States

[illegible]

Subtotal	885.12
Sales Tax	
TOTAL	885.12