CANNONDESIGN

Field Report

DATE	Dec. 13, 2016	**REPORT NO.**	**005**
PROJECT:	Webster University Interdisciplinary Science Building 8274 Big Bend Blvd. Webster Groves, MO 63119	**DATE OF VISIT:** **TIME:** **WEATHER:**	Dec. 13, 2016 3:40 pm 35°F Cloudy
PROJECT #	004560.01		
PRESENT AT SITE:	Kelvin Patel (CD), Lynn Grossman (CD) Steve Ray (Paric)		

Item #	Observations, Discussion, Action Item

After the OAC meeting, a walk-through of site was conducted by Kelvin Patel and Lynn Grossman of CannonDesign along with Steve Ray of Paric.

Following was the state of construction at visit:

Exterior: Curtainwall mullions installation ongoing. CFMF installation was ongoing.

Level 00:
Level 00 concrete slab was poured. Sprayed fire-proofing was completed on structural steel. Equipment was placed on pads and piping & ductwork was ongoing.

Level 01:
Level 01 concrete slab in Area 'B' was poured. Lecture Hall slab on grade was poured. Area 'A' slab-on-grade loading area was not poured. Temporary floor opening for installation of AHU was framed and getting prepared for concrete pour. Sprayed fire-proofing was completed on structural steel in Area 'A & B'. Non-Structural Metal Framing (NSMF) was ongoing.

Level 02:
Area 'A & B' concrete over metal deck was poured. Sprayed fire-proofing was completed on structural steel in Area 'A & B'. Non-Structural Metal Framing (NSMF) was ongoing.

Level 03:
Area 'A & B' concrete over metal deck was poured. Sprayed fire-proofing was completed on structural steel in Area 'B' and not started in Area 'A'. Non-Structural Metal Framing (NSMF) was ongoing in Area 'B'.

Level 04:
Area 'A & B' concrete over metal deck was poured. Non-Structural Metal Framing (NSMF) was ongoing in Area 'B'. Roof decking was installed.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

1. At level 01, Electrical oultet on column at col. line 4.5 and X is not located per documents. It is currently on the corridor side.
ACTION: Contractor to move the electrical outlet on south side of the column per documents.



Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

2. At level 01, temporary workroom created at rooms 137, 135, 133A & 133B are not constructed using specified gypsum board.
ACTION: If fiber-faced or glass-mat sheathing products are used in lieu of specified products, they either need to be replaced with specified product or level-5 finish is to be provided.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

3. All level, no finish protection was provided for curtainwall mullions.
ACTION: Provide protection to protect finish of mullions.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

4. All level 02, no concrete floor / substrate below curtainwall end near column line 5 and B.
ACTION: Provide solid floor or substrate for curtianwall support and installation of AVB.



Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

5. All level 02, diagonal brace along col. line 8 between E and F was sprayed with fireproofing.
ACTION: At all braces which are to remain exposed and painted per documents and which were mistakenly sprayed with fireproofing - remove fireproofing.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

6. Level 00 photographs...



Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

7. Level 01 photographs...

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

8. Level 02 photographs...

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

9. Level 03 photographs...



Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

10. Level 04 photographs...







REPORT BY: KELVIN PATEL (CD)

Kelvin Patel

Digitally signed by Kelvin Patel
DN: C=US, E=kpatel@cannondesign.com, O=Cannon Design, OU=Architect, CN=Kelvin Patel
Date: 2017.01.20 19:04:51-06'00'

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.