CANNONDESIGN

Field Report

DATE	Nov. 15, 2016	**REPORT NO.**	**004**
PROJECT:	Webster University Interdisciplinary Science Building 8274 Big Bend Blvd. Webster Groves, MO 63119	**DATE OF VISIT:** **TIME:** **WEATHER:**	Nov. 15, 2016 4:20 pm 61°F Cloudy
PROJECT #	004560.01		
PRESENT AT SITE:	Kelvin Patel (CD), Jason Szachnieski (Paric)		

Item #	Observations, Discussion, Action Item

After the OAC meeting, a walk-through of site was conducted by Kelvin Patel of CannonDesign along with Jason Szachnieski of Paric.

Following was the state of construction at visit:

Level 00:
Level 00 concrete slab was poured. Sprayed fire-proofing was completed on structural steel. Equipment was placed on pads and piping & ductwork was ongoing.

Level 01:
Level 01 concrete slab in Area 'B' was poured. Lecture Hall slab on grade preparations were ongoing. Area 'A' slab-on-grade area was not poured. Sprayed fire-proofing was completed on structural steel in Area 'A'. Non-Structural Metal Framing (NSMF) was started.

Level 02:
Area 'A' steel deck construction was ongoing. Area 'B' concrete over metal deck was poured. Sprayed fire-proofing was completed on structural steel in Area 'A'.

Level 03:
Area 'A' steel erection and steel deck construction was ongoing. Area 'B' concrete over metal deck was poured. Sprayed fire-proofing was completed on structural steel in Area 'A'.

Level 04:
Area 'A' steel erection and steel deck construction was not started. Area 'B' concrete over metal deck was poured.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

1. At level 02, West sided of Area 'B' under cantilever, noticed top of foundation walls (edge of slab) is not smooth & levelled and has formwork tie depressions cast-in on the surface.
ACTION: Contractor to clean & repair the surface to be smooth & level so the the curtainwall & AVB has uniform surface for installation.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

2. At level 02, south elevation at grid B and 5, there needs to be concrete curb per documents.
ACTION: Provide concrete curb per documents.

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

3. Level 00 photographs...





Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

4. Level 01 photographs...



Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

5. Level 02 photographs...







Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

6. Level 03 photographs...

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.

7. Level 04 photographs...













REPORT BY: KELVIN PATEL (CD)

Kelvin Patel

Digitally signed by Kelvin Patel
DN: C=US, E=kpatel@cannondesign.com, O=Cannon Design, OU=Architect, CN=Kelvin Patel
Date: 2016.12.13 11:59:23-06'00'

Note: The statements contained in this report represent the Architects observations during periodic visitations to the project site, and do not represent in detail, the work conducted. Omission of any item of non-compliance with the contract documents in this report does not relieve the Contractor of his responsibility to comply with the requirements of the contract documents.