



November 09, 2016

Craig A. Miller Sr
Webster University
470 East Lockwood Ave
St. Louis, MO 63119-3194

Via Email

Re: Paric Corporation Project No. 15051
15051-Webster University Interdisciplinary Science Building
CP-048 - ASI 17 - Receptacle change

Dear Craig A. Miller Sr:

Paric Corporation proposes to complete the following additional work for the deducted sum of Negative Nine Hundred Eighty-Seven Dollars And Zero Cents (-\$987.00).

This change will impact the scheduled completion date by 0 days.

- PCI-E-0043 (ASI - 17 Receptacle changes), Total \$ -987.00

The owner contingency will be utilized for this change proposal.
Proposed Change Proposal Total: -\$987.00

If this change proposal meets with your approval, please sign and return this proposal for our records by November 11, 2016 at the latest. If accepted this scope will be incorporated into a change order.

Sincerely,

Paric Corporation

Jason Szachnieski
Project Manager

Accepted:

Date:

11/15/2016
Craig A. Miller Sr
Webster University

Declined:

Date:

Craig A. Miller Sr
Webster University

Paric Corporation

PROJECT MANAGEMENT - CHANGE ITEM DETAIL REPORT

15051 - 15051-Webster University Interdisciplinary Science Building

Page: 1 of 1

Date: 09-NOV-16

Time: 07:20 AM

Status: EXT EXT

CI Type	CI Number	Description	Estimated Amount	Quoted Amount	Final Amount	Due to Owner	Notes	Date Sent	Date Received	Date Closed	Budgeted Amount	Billing Amount	Owner CO
EXT	PCI-E-0043	ASI - 17 Receptacle changes			-987.00	26-OCT-16					-987.00	-987.00	
Vendor Name			Description										
	Guarantee Electrical Construction Co	15051	16000.001	S	Electrical Sub		-941.00	ASI - 17 Receptacle changes	Delete (2) Weatherproof GFI Duplex Receptacles, change 106 twist lock NEMA 20R receptacles to a NEMA 20R duplex receptacle.				
	PARIC	15051	23100.001	M	Risk Management (1.1%)		-10.00	ASI - 17 Receptacle changes	Risk Management				
	PARIC	15051	23150.005	M	Contractor Default Insurance (1.25%)		-12.00	ASI - 17 Receptacle changes	Contractor Default Insurance				
	PARIC	15051	23300.001	F	Fee (2.5%)		-24.00	ASI - 17 Receptacle changes	Contractor Fee				
Total For EXT			0.00	0.00	-987.00								
Grand Total:			0.00	0.00	-987.00								

END OF REPORT

Report Parameters

Job:	15051	Project Code:	
From Change Order:		Run Date:	09-NOV-16
To Change Order:		Run Time:	07:20 AM
Status Code:		Operator:	JAS39SZA
Report Type:	DETAIL	Posting Status:	Unposted CI
Print Notes:	Y	Report Code:	PM5000
Group By:	STATUS		



ELECTRICAL CONSTRUCTION

3415 Bent Avenue St. Louis, MO 63116 ph (314) 772-5400 fx (314) 772-2526 web geco.com

PROPOSED CHANGE ORDER

Client Address:

PARIC CORPORATIONContact: Jason Szachnieski
77 W PORT PLAZA # 250
ST. LOUIS, MO 63146

CCN #

Date:

Project Name:

Project Number:

Page Number:

ASI - 17 FLOOR BOX MODIFICATIONS

10/26/2016

WEBSTER GROVES ISB BUILDING

WEBSTER GROVES ISB BUILDING

1

Work Description

ASI - 17 Receptacle Changes

Description of work

- 1) Delete (2) Weather Proof GFI Duplex Receptacles.
2) Change (106) twist lock NEMA 20R receptacles to a NEMA 20R Duplex Receptacle.

Deduct \$ 941.00

We reserve the right to correct this quote for errors and omissions.

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs.

This price is good for acceptance within 30 days from the date of receipt.We request a time extension of 20 days.

We will supply and install all materials, labor, and equipment.

Itemized Breakdown

Description	Qty	Total Mat.	Total Hrs.
#8x 3/4 P/H SELF-TAP SCREW	-4	-0.12	-0.16
H23 SQ BOX MTG BRKT p.126	-2	-4.86	-0.15
4" SQ BOX 2 1/8"D COMB KO	-2	-7.08	-0.70
4" SQ 1G PLSTR RING 5/8" RISE	-2	-2.06	-0.40
GFI DUPLEX WEATHERPROOF "INUSE" (VERT)	-2	-15.80	-0.50
20A 125V DUP REC - GFCI IVY (SG)	-2	-25.60	-0.87
DELTA COST BETWEEN TWIST LOCK AND DUPLEX RECEPTACLE	-106	-716.56	-0.00
Totals	-120	-772.08	-2.78

Summary

General Materials	-772.08
Material Total	-772.08
LBR Rate	-169.75

ORIGINAL

PROPOSED CHANGE ORDER

Client Address:

PARIC CORPORATION
77 W PORT PLAZA # 250
ST. LOUIS, MO 63146

CCN #

Date:

Project Name:

Project Number:

Page Number:

ASI - 17 FLOOR BOX MODIFICATIONS

10/26/2016

WEBSTER GROVES ISB BUILDING

WEBSTER GROVES ISB BUILDING

2

Summary (Cont'd)

Subtotal	-941.83
Adjustment #1	0.83
Final Amount	\$-941.00

CONTRACTOR CERTIFICATION

Name: _____

Date: _____

Signature: _____

I hereby certify that this quotation is complete and accurate based on the information provided.

CLIENT ACCEPTANCE

CCN #: ASI - 17 FLOOR BOX MODIFICATIONS

Final Amount: \$-941.00

Name: _____

Date: _____

Signature: _____

Change Order #: _____

I hereby accept this quotation and authorize the contractor to complete the above described work.

ORIGINAL

Architect's Supplemental Instructions

Architect's Project No:
04561.01

Architect's ASI No: 017

Project:
Webster University
Interdisciplinary Science
Building

Date Issued: 10/17/2016

Contract Date:

Reason Code: 04 Fast Track Driven

Discipline Code: 03 Electrical

St. Louis
Baltimore
Boston
Buffalo
Calgary
Chicago
Houston
Los Angeles
Mumbai
New York
Phoenix
San Francisco
Shanghai
Toronto
Vancouver
Victoria
Washington DC

Owner:
Webster University

Architect:
Cannon Design
1100 Clark Avenue
St. Louis, MO 63102

Contractor:
Paric Construction

Contract For: General Construction

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. Indicate your acceptance of these instructions for minor change to the Work as consistent with the Contract Documents and return a copy to the Architect within fourteen (14) business days of the date of issuance of these instructions. If you feel a change in Contract Sum or Contract Time is warranted, please submit an itemized quotation for the changes for approval within fourteen (14) business days of the date of issuance of these instructions prior to proceeding on the Work. Proceeding with the Work in accordance with these instructions indicates your acknowledgement that there will be no change.

Attachments:

Drawings:

Sheets: E0101.B, E0102.A, E0102.B, E0103.A, E0104.A, A0913.

1100 Clark Avenue
St. Louis, Missouri
63102
T: 314.241.6250
F: 314.241.2570
www.cannondesign.com

Reason Codes:
#1. Jurisdictional Agency
#2. Constructor Driven
#3. Document Inconsistency
#4. Fast Track Driven
#5. A/E Scope
#6. Owners Scope
#7. Unforeseeable Conditions
#8. Other

Discipline Codes
#1. Demo-demolition
#2. Div1-Division 1 items on the spec book (this item is not used).
#3. Electrical
#4. Elevator
#5. Equipment (Changes in equipment, Owner Purchased)
#6. Fire Protection

Discipline Codes
#7. General Construction (Architectural)
#8. General Conditions (Div. 1)
#9. HVAC
#10. Other
#11. Plumbing
#12. Site Work/Landscaping
#13. Structural

Architect's Supplemental Instructions

Page 2

Description:

Please submit an itemized proposal for changes in contract Sum and Contract Time for proposed modifications to the Contract Documents described herein:

SHEET E0101.B LEVEL 01 AREA B FLOOR PLAN – ELECTRICAL & AUXILIARY

- In courtyard, delete the two outdoor GFCI receptacles and associated circuit 54. Label circuit 54 in panel 1NL1 as spare.
- Revise Keyed Note E62 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise associated floor box symbols to indicate a standard duplex receptacle in lieu of a special receptacle.

SHEET E0102.A LEVEL 02 AREA A FLOOR PLAN – ELECTRICAL & AUXILIARY

- Revise Keyed Note E62 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise Keyed Note E64 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise associated floor box symbols to indicate a standard duplex receptacle in lieu of a special receptacle.

SHEET E0102.B LEVEL 02 AREA B FLOOR PLAN – ELECTRICAL & AUXILIARY

- Revise Keyed Note E76 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise associated floor box symbols to indicate a standard duplex receptacle in lieu of a special receptacle.

SHEET E0103.A LEVEL 03 AREA A FLOOR PLAN – ELECTRICAL & AUXILIARY

- Revise Keyed Note E62 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise associated floor box symbols to indicate a standard duplex receptacle in lieu of a special receptacle.

Architect's Supplemental Instructions

Page 3

SHEET E0104.A LEVEL 04 AREA A FLOOR PLAN – ELECTRICAL & AUXILIARY

- Revise Keyed Note E65 to replace, “20A TWIST-LOCK RECEPTACLES, NEMA L5-20R” with “20A STANDARD DUPLEX RECEPTACLES, NEMA 5-20R”.
- Revise associated floor box symbols to indicate a standard duplex receptacle in-lieu of a special receptacle.

SHEET A0913 LAB CASEWORK/ MILLWORK DETAILS

- Revised lab table's 6' power chord whip to have standard electrical plug instead of twist lock plug. Related note revised on details – 3,11,12/A0913.

Issued by Architect:

Mark de la Fuente, William Tao & Associates, Inc.
Kelvin Patel, CannonDesign.

Accepted by Contractor:



THE ELECTRICAL AND MECHANICAL CONTRACTOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION AND ELEVATION OF ALL DEVICES SHOWN ON THIS DRAWING. THE CONTRACTOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION AND ELEVATION OF ALL DEVICES SHOWN ON THIS DRAWING. THE CONTRACTOR SHALL BE RESPONSIBLE FOR VERIFYING THE LOCATION AND ELEVATION OF ALL DEVICES SHOWN ON THIS DRAWING.

Webster
UNIVERSITY

Webster University
Interdisciplinary Science
Building

CANNON DESIGN

1100 Cum Ave SW
St Louis, MO 63107
P 314.431.2272

William Fox & Associates, Inc.
Mechanical Engineer
1600 Main Street, Suite 100
St. Louis, MO 63103

Garth Hays & Associates, Inc.
Mechanical Engineer
800 East Vandeventer Avenue
St. Louis, MO 63105

Paul Group
Mechanical Engineer
1101 E. Market St., Suite 100
St. Louis, MO 63103

Katharine Loomis, Inc.
Mechanical Engineer
1000 North Grand Blvd.
St. Louis, MO 63103

RWA Architects
Architect
4711 Laclede Drive
St. Louis, MO 63114

Shelton Basy & Company
Mechanical Engineer
601 North of America, Suite 200
St. Louis, MO 63103

BBT Group
Mechanical Engineer
1700 Maryland Drive
St. Louis, MO 63114

Webb Engineering Services, Inc.
Mechanical Engineer
1000 S. 20th Street, Suite 200
St. Louis, MO 63103

GENERAL NOTES:

- A. DO NOT SCALE DRAWINGS. REFER TO ARCHITECTURAL PLANS AND ELEVATIONS FOR LOCATION AND ELEVATION OF DEVICES. WHEN LOCATIONS ARE NOT INDICATED ON ARCHITECTURAL DRAWINGS, COORDINATE LOCATION AND ORIENTATION OF DEVICES IN FIELD WITH ARCHITECT PRIOR TO INSTALLATION.
- B. ALL DEVICES SHOWN ARE NEW UNLESS NOTED OTHERWISE.
- C. ALL DEVICES TO REMAIN ARE INDICATED WITH A THIN SOLID LINE. WEIGHT AND SUBSCRIPT "SC" INDICATES EXISTING.
- D. CONTRACTOR SHALL VERIFY PRIOR TO BID SUBMITTALS TO DETERMINE SITE CONDITIONS AFFECTING THE EXECUTION OF WORK. FAILURE TO BE ACCURATE WITH EXISTING CONDITIONS WILL BE AT THE CONTRACTOR'S RISK. JUSTIFICATION FOR ADDITIONAL SERVICES.
- E. PROVIDE FACE PLATES ON ALL J-BOXES ABANDONED IN FINISHED FLOOR, WALL OR CEILING. COORDINATE COLOR AND FINISH WITH ARCHITECT. CONTRACTOR TO VERIFY QUANTITY IN THE FIELD.
- F. WHEN EXPOSED CONDUIT IS NOTED, CONTRACTOR SHALL NOTIFY ROUTING IN FIELD AND OBTAIN ARCHITECT'S APPROVAL OF ROUTING PRIOR TO ROUGH-IN. EXPOSED CONDUIT SHALL BE ROUTED TIGHT TO STRUCTURE.
- G. ALL SINGLE PHASE BRANCH CIRCUITS SHOWN SHALL HAVE DEDICATED NEUTRALS TO MEET NEC SECTION 250.4 MULTI-WIRE BRANCH CIRCUIT REQUIREMENTS.
- H. REFER TO TECHNOLOGY DRAWINGS FOR LIGHTING, DATA, VOICE AND AV.
- I. ALL 120V BRANCH CIRCUITS ON THIS SHEET SHALL BE FED FROM PANEL 200, UNLESS NOTED OTHERWISE.

KEYED NOTES

- 201 REFER TO EQUIPMENT DATA SHEETS FOR BRANCH CIRCUIT INFORMATION.
- 202 PROVIDE NEW RECEPTACLE FOR MONITOR. COORDINATE MOUNTING HEIGHT WITH ARCHITECTURAL ELEVATIONS AND TECHNOLOGY PLANS.
- 204 PROVIDE CONNECTION TO MODERATO PROJECTION SCREEN AND UNKNOWN CONTROLS.
- 205 OUTLET SHALL BE MOUNTED TO THE BACK SIDE OF THE TELECOMMUNICATION RACK AND 1.0' FROM ABOVE. COORDINATE EXACT MOUNTING HEIGHT AND LOCATION WITH TELECOMMUNICATIONS CONTRACTOR PRIOR TO INSTALLATION.
- 207 PROVIDE NEW RACK MOUNTED AV EQUIPMENT. COORDINATE MOUNTING HEIGHT AND EXACT LOCATION WITH ARCHITECTURAL ELEVATIONS AND AV DRAWINGS.
- 217 PROVIDE NEMA 3-R JR. J-BOX/RY RECEPTACLE FOR PRINTER. CONTRACTOR SHALL VERIFY PRINTER PLUG TYPE WITH OWNERS REPRESENTATIVE PRIOR TO ROUGH-IN.
- 219 PROVIDE POWER AND FINAL CONNECTION TO ELECTRIC DOOR OPENER. COORDINATE POWER REQUIREMENTS WITH DOOR INSTALLER PRIOR TO ROUGH-IN.
- 220 PROVIDE POWER AND FINAL CONNECTION TO ELECTRIC DOOR OPENER CONTROLS. COORDINATE EXACT LOCATION WITH ARCHITECTURAL DRAWINGS PRIOR TO ROUGH-IN.
- 225 PROVIDE POWER TO BUILDING AUTOMATION SYSTEM PANEL. COORDINATE LOCATION WITH AUTOMATION CONTRACTOR.
- 229 PROVIDE NEW QUAD RECEPTACLE FLUSH MOUNTED IN CEILING FOR PROJECTION. VERIFY EXACT LOCATION WITH ARCHITECTURAL AND AV DRAWINGS.
- 251 PROVIDE A 2ND FIRE CLASSIFIED 4-GANG MULTI-SERVICE STEEL RECESSED FLOOR BOX EQUAL TO WIREBOLDT CAT NO. 181445-10 WITH A BRASS FLANGED COVER CAT NO. 181445-10. THE FLOOR BOX SHALL HAVE ALL NECESSARY MOUNTING BRACKETS FOR (1) 3/4" O.D. RECEPTACLE, (1) GAND, DATA/VOICE (SEE TECHNOLOGY DRAWINGS FOR DEVICE TYPE), (1) GAND, AV (SEE AV DRAWINGS FOR DEVICE TYPE). THE BOX SHALL BE INSTALLED PER MANUFACTURER'S WRITTEN INSTRUCTIONS SO THAT THE COVER IS FLUSH WITH THE FLOOR.
- 262 PROVIDE A 2ND FIRE CLASSIFIED 4-GANG MULTI-SERVICE STEEL RECESSED FLOOR BOX EQUAL TO WIREBOLDT CAT NO. 181445-10 WITH A BRASS FLANGED COVER CAT NO. 181445-10. THE FLOOR BOX SHALL HAVE ALL NECESSARY MOUNTING BRACKETS FOR (1) 3/4" O.D. RECEPTACLE, (1) GAND, DATA/VOICE (SEE TECHNOLOGY DRAWINGS FOR DEVICE TYPE), (1) GAND, AV (SEE AV DRAWINGS FOR DEVICE TYPE). THE BOX SHALL BE INSTALLED PER MANUFACTURER'S WRITTEN INSTRUCTIONS SO THAT THE COVER IS FLUSH WITH THE FLOOR.
- 265 PROVIDE FIRE ALARM CONTROL MODULE TO RELEASE POWER TO ELECTRICALLY HELD OPEN FIRE DOOR UPON ACTIVATION OF ASSOCIATED SMOKE DETECTOR.
- 269 ALL 120V BRANCH CIRCUITS IN THIS ROOM SHALL BE FED FROM PANEL 200.
- 270 PROVIDE NEMA 13-20R, 20A 120V TWIST LOCK RECEPTACLE FOR RACK MOUNTED POWER SUPPLY. COORDINATE LOCATION AND MOUNTING HEIGHT WITH TECHNOLOGY CONTRACTOR.
- 271 PROVIDE A 2ND FIRE CLASSIFIED 4-GANG MULTI-SERVICE STEEL RECESSED FLOOR BOX EQUAL TO WIREBOLDT CAT NO. 181445-10 WITH A BRASS FLANGED COVER CAT NO. 181445-10. THE FLOOR BOX SHALL HAVE ALL NECESSARY MOUNTING BRACKETS FOR (1) 3/4" O.D. RECEPTACLE, (1) GAND, DATA/VOICE (SEE TECHNOLOGY DRAWINGS FOR DEVICE TYPE), (1) GAND, AV (SEE AV DRAWINGS FOR DEVICE TYPE). THE BOX SHALL BE INSTALLED PER MANUFACTURER'S WRITTEN INSTRUCTIONS SO THAT THE COVER IS FLUSH WITH THE FLOOR.

271 PROVIDE A 2ND FIRE CLASSIFIED 4-GANG MULTI-SERVICE STEEL RECESSED FLOOR BOX EQUAL TO WIREBOLDT CAT NO. 181445-10 WITH A BRASS FLANGED COVER CAT NO. 181445-10. THE FLOOR BOX SHALL HAVE ALL NECESSARY MOUNTING BRACKETS FOR (1) 3/4" O.D. RECEPTACLE, (1) GAND, DATA/VOICE (SEE TECHNOLOGY DRAWINGS FOR DEVICE TYPE), (1) GAND, AV (SEE AV DRAWINGS FOR DEVICE TYPE). THE BOX SHALL BE INSTALLED PER MANUFACTURER'S WRITTEN INSTRUCTIONS SO THAT THE COVER IS FLUSH WITH THE FLOOR.

1 LEVEL 02 - AREA B - FLOOR PLAN - POWER AND AUXILIARY

2 AUG 01
3 AUG 01
4 AUG 01
5 AUG 01
6 AUG 01
7 AUG 01
8 AUG 01
9 AUG 01
10 AUG 01
11 AUG 01
12 AUG 01
13 AUG 01
14 AUG 01
15 AUG 01
16 AUG 01
17 AUG 01
18 AUG 01
19 AUG 01
20 AUG 01
21 AUG 01
22 AUG 01
23 AUG 01
24 AUG 01
25 AUG 01
26 AUG 01
27 AUG 01
28 AUG 01
29 AUG 01
30 AUG 01
31 AUG 01
1 SEP 01
2 SEP 01
3 SEP 01
4 SEP 01
5 SEP 01
6 SEP 01
7 SEP 01
8 SEP 01
9 SEP 01
10 SEP 01
11 SEP 01
12 SEP 01
13 SEP 01
14 SEP 01
15 SEP 01
16 SEP 01
17 SEP 01
18 SEP 01
19 SEP 01
20 SEP 01
21 SEP 01
22 SEP 01
23 SEP 01
24 SEP 01
25 SEP 01
26 SEP 01
27 SEP 01
28 SEP 01
29 SEP 01
30 SEP 01
31 SEP 01
1 OCT 01
2 OCT 01
3 OCT 01
4 OCT 01
5 OCT 01
6 OCT 01
7 OCT 01
8 OCT 01
9 OCT 01
10 OCT 01
11 OCT 01
12 OCT 01
13 OCT 01
14 OCT 01
15 OCT 01
16 OCT 01
17 OCT 01
18 OCT 01
19 OCT 01
20 OCT 01
21 OCT 01
22 OCT 01
23 OCT 01
24 OCT 01
25 OCT 01
26 OCT 01
27 OCT 01
28 OCT 01
29 OCT 01
30 OCT 01
31 OCT 01
1 NOV 01
2 NOV 01
3 NOV 01
4 NOV 01
5 NOV 01
6 NOV 01
7 NOV 01
8 NOV 01
9 NOV 01
10 NOV 01
11 NOV 01
12 NOV 01
13 NOV 01
14 NOV 01
15 NOV 01
16 NOV 01
17 NOV 01
18 NOV 01
19 NOV 01
20 NOV 01
21 NOV 01
22 NOV 01
23 NOV 01
24 NOV 01
25 NOV 01
26 NOV 01
27 NOV 01
28 NOV 01
29 NOV 01
30 NOV 01
31 NOV 01
1 DEC 01
2 DEC 01
3 DEC 01
4 DEC 01
5 DEC 01
6 DEC 01
7 DEC 01
8 DEC 01
9 DEC 01
10 DEC 01
11 DEC 01
12 DEC 01
13 DEC 01
14 DEC 01
15 DEC 01
16 DEC 01
17 DEC 01
18 DEC 01
19 DEC 01
20 DEC 01
21 DEC 01
22 DEC 01
23 DEC 01
24 DEC 01
25 DEC 01
26 DEC 01
27 DEC 01
28 DEC 01
29 DEC 01
30 DEC 01
31 DEC 01
1 JAN 02
2 JAN 02
3 JAN 02
4 JAN 02
5 JAN 02
6 JAN 02
7 JAN 02
8 JAN 02
9 JAN 02
10 JAN 02
11 JAN 02
12 JAN 02
13 JAN 02
14 JAN 02
15 JAN 02
16 JAN 02
17 JAN 02
18 JAN 02
19 JAN 02
20 JAN 02
21 JAN 02
22 JAN 02
23 JAN 02
24 JAN 02
25 JAN 02
26 JAN 02
27 JAN 02
28 JAN 02
29 JAN 02
30 JAN 02
31 JAN 02
1 FEB 02
2 FEB 02
3 FEB 02
4 FEB 02
5 FEB 02
6 FEB 02
7 FEB 02
8 FEB 02
9 FEB 02
10 FEB 02
11 FEB 02
12 FEB 02
13 FEB 02
14 FEB 02
15 FEB 02
16 FEB 02
17 FEB 02
18 FEB 02
19 FEB 02
20 FEB 02
21 FEB 02
22 FEB 02
23 FEB 02
24 FEB 02
25 FEB 02
26 FEB 02
27 FEB 02
28 FEB 02
29 FEB 02
30 FEB 02
31 FEB 02
1 MAR 02
2 MAR 02
3 MAR 02
4 MAR 02
5 MAR 02
6 MAR 02
7 MAR 02
8 MAR 02
9 MAR 02
10 MAR 02
11 MAR 02
12 MAR 02
13 MAR 02
14 MAR 02
15 MAR 02
16 MAR 02
17 MAR 02
18 MAR 02
19 MAR 02
20 MAR 02
21 MAR 02
22 MAR 02
23 MAR 02
24 MAR 02
25 MAR 02
26 MAR 02
27 MAR 02
28 MAR 02
29 MAR 02
30 MAR 02
31 MAR 02
1 APR 02
2 APR 02
3 APR 02
4 APR 02
5 APR 02
6 APR 02
7 APR 02
8 APR 02
9 APR 02
10 APR 02
11 APR 02
12 APR 02
13 APR 02
14 APR 02
15 APR 02
16 APR 02
17 APR 02
18 APR 02
19 APR 02
20 APR 02
21 APR 02
22 APR 02
23 APR 02
24 APR 02
25 APR 02
26 APR 02
27 APR 02
28 APR 02
29 APR 02
30 APR 02
31 APR 02
1 MAY 02
2 MAY 02
3 MAY 02
4 MAY 02
5 MAY 02
6 MAY 02
7 MAY 02
8 MAY 02
9 MAY 02
10 MAY 02
11 MAY 02
12 MAY 02
13 MAY 02
14 MAY 02
15 MAY 02
16 MAY 02
17 MAY 02
18 MAY 02
19 MAY 02
20 MAY 02
21 MAY 02
22 MAY 02
23 MAY 02
24 MAY 02
25 MAY 02
26 MAY 02
27 MAY 02
28 MAY 02
29 MAY 02
30 MAY 02
31 MAY 02
1 JUN 02
2 JUN 02
3 JUN 02
4 JUN 02
5 JUN 02
6 JUN 02
7 JUN 02
8 JUN 02
9 JUN 02
10 JUN 02
11 JUN 02
12 JUN 02
13 JUN 02
14 JUN 02
15 JUN 02
16 JUN 02
17 JUN 02
18 JUN 02
19 JUN 02
20 JUN 02
21 JUN 02
22 JUN 02
23 JUN 02
24 JUN 02
25 JUN 02
26 JUN 02
27 JUN 02
28 JUN 02
29 JUN 02
30 JUN 02
31 JUN 02
1 JUL 02
2 JUL 02
3 JUL 02
4 JUL 02
5 JUL 02
6 JUL 02
7 JUL 02
8 JUL 02
9 JUL 02
10 JUL 02
11 JUL 02
12 JUL 02
13 JUL 02
14 JUL 02
15 JUL 02
16 JUL 02
17 JUL 02
18 JUL 02
19 JUL 02
20 JUL 02
21 JUL 02
22 JUL 02
23 JUL 02
24 JUL 02
25 JUL 02
26 JUL 02
27 JUL 02
28 JUL 02
29 JUL 02
30 JUL 02
31 JUL 02
1 AUG 02
2 AUG 02
3 AUG 02
4 AUG 02
5 AUG 02
6 AUG 02
7 AUG 02
8 AUG 02
9 AUG 02
10 AUG 02
11 AUG 02
12 AUG 02
13 AUG 02
14 AUG 02
15 AUG 02
16 AUG 02
17 AUG 02
18 AUG 02
19 AUG 02
20 AUG 02
21 AUG 02
22 AUG 02
23 AUG 02
24 AUG 02
25 AUG 02
26 AUG 02
27 AUG 02
28 AUG 02
29 AUG 02
30 AUG 02
31 AUG 02
1 SEP 02
2 SEP 02
3 SEP 02
4 SEP 02
5 SEP 02
6 SEP 02
7 SEP 02
8 SEP 02
9 SEP 02
10 SEP 02
11 SEP 02
12 SEP 02
13 SEP 02
14 SEP 02
15 SEP 02
16 SEP 02
17 SEP 02
18 SEP 02
19 SEP 02
20 SEP 02
21 SEP 02
22 SEP 02
23 SEP 02
24 SEP 02
25 SEP 02
26 SEP 02
27 SEP 02
28 SEP 02
29 SEP 02
30 SEP 02
31 SEP 02
1 OCT 02
2 OCT 02
3 OCT 02
4 OCT 02
5 OCT 02
6 OCT 02
7 OCT 02
8 OCT 02
9 OCT 02
10 OCT 02
11 OCT 02
12 OCT 02
13 OCT 02
14 OCT 02
15 OCT 02
16 OCT 02
17 OCT 02
18 OCT 02
19 OCT 02
20 OCT 02
21 OCT 02
22 OCT 02
23 OCT 02
24 OCT 02
25 OCT 02
26 OCT 02
27 OCT 02
28 OCT 02
29 OCT 02
30 OCT 02
31 OCT 02
1 NOV 02
2 NOV 02
3 NOV 02
4 NOV 02
5 NOV 02
6 NOV 02
7 NOV 02
8 NOV 02
9 NOV 02
10 NOV 02
11 NOV 02
12 NOV 02
13 NOV 02
14 NOV 02
15 NOV 02
16 NOV 02
17 NOV 02
18 NOV 02
19 NOV 02
20 NOV 02
21 NOV 02
22 NOV 02
23 NOV 02
24 NOV 02
25 NOV 02
26 NOV 02
27 NOV 02
28 NOV 02
29 NOV 02
30 NOV 02
31 NOV 02
1 DEC 02
2 DEC 02
3 DEC 02
4 DEC 02
5 DEC 02
6 DEC 02
7 DEC 02
8 DEC 02
9 DEC 02
10 DEC 02
11 DEC 02
12 DEC 02
13 DEC 02
14 DEC 02
15 DEC 02
16 DEC 02
17 DEC 02
18 DEC 02
19 DEC 02
20 DEC 02
21 DEC 02
22 DEC 02
23 DEC 02
24 DEC 02
25 DEC 02
26 DEC 02
27 DEC 02
28 DEC 02
29 DEC 02
30 DEC 02
31 DEC 02
1 JAN 03
2 JAN 03
3 JAN 03
4 JAN 03
5 JAN 03
6 JAN 03
7 JAN 03
8 JAN 03
9 JAN 03
10 JAN 03
11 JAN 03
12 JAN 03
13 JAN 03
14 JAN 03
15 JAN 03
16 JAN 03
17 JAN 03
18 JAN 03
19 JAN 03
20 JAN 03
21 JAN 03
22 JAN 03
23 JAN 03
24 JAN 03
25 JAN 03
26 JAN 03
27 JAN 03
28 JAN 03
29 JAN 03
30 JAN 03
31 JAN 03
1 FEB 03
2 FEB 03
3 FEB 03
4 FEB 03
5 FEB 03
6 FEB 03
7 FEB 03
8 FEB 03
9 FEB 03
10 FEB 03
11 FEB 03
12 FEB 03
13 FEB 03
14 FEB 03
15 FEB 03
16 FEB 03
17 FEB 03
18 FEB 03
19 FEB 03
20 FEB 03
21 FEB 03
22 FEB 03
23 FEB 03
24 FEB 03
25 FEB 03
26 FEB 03
27 FEB 03
28 FEB 03
29 FEB 03
30 FEB 03
31 FEB 03
1 MAR 03
2 MAR 03
3 MAR 03
4 MAR 03
5 MAR 03
6 MAR 03
7 MAR 03
8 MAR 03
9 MAR 03
10 MAR 03
11 MAR 03
12 MAR 03
13 MAR 03
14 MAR 03
15 MAR 03
16 MAR 03
17 MAR 03
18 MAR 03
19 MAR 03
20 MAR 03
21 MAR 03
22 MAR 03
23 MAR 03
24 MAR 03
25 MAR 03
26 MAR 03
27 MAR 03
28 MAR 03
29 MAR 03
30 MAR 03
31 MAR 03
1 APR 03
2 APR 03
3 APR 03
4 APR 03
5 APR 03
6 APR 03
7 APR 03
8 APR 03
9 APR 03
10 APR 03
11 APR 03
12 APR 03
13 APR 03
14 APR 03
15 APR 03
16 APR 03
17 APR 03
18 APR 03
19 APR 03
20 APR 03
21 APR 03
22 APR 03
23 APR 03
24 APR 03
25 APR 03
26 APR 03
27 APR 03
28 APR 03
29 APR 03
30 APR 03
31 APR 03
1 MAY 03
2 MAY 03
3 MAY 03
4 MAY 03
5 MAY 03
6 MAY 03
7 MAY 03
8 MAY 03
9 MAY 03
10 MAY 03
11 MAY 03
12 MAY 03
13 MAY 03
14 MAY 03
15 MAY 03
16 MAY 03
17 MAY 03
18 MAY 03
19 MAY 03
20 MAY 03
21 MAY 03
22 MAY 03
23 MAY 03
24 MAY 03
25 MAY 03
26 MAY 03
27 MAY 03
28 MAY 03
29 MAY 03
30 MAY 03
31 MAY 03
1 JUN 03
2 JUN 03
3 JUN 03
4 JUN 03
5 JUN 03
6 JUN 03
7 JUN 03
8 JUN 03
9 JUN 03
10 JUN 03
11 JUN 03
12 JUN 03
13 JUN 03
14 JUN 03
15 JUN 03
16 JUN 03
17 JUN 03
18 JUN 03
19 JUN 03
20 JUN 03
21 JUN 03
22 JUN 03
23 JUN 03
24 JUN 03
25 JUN 03
26 JUN 03
27 JUN 03
28 JUN 03
29 JUN 03
30 JUN 03
31 JUN 03
1 JUL 03
2 JUL 03
3 JUL 03
4 JUL 03
5 JUL 03
6 JUL 03
7 JUL 03
8 JUL 03
9 JUL 03
10 JUL 03
11 JUL 03
12 JUL 03
13 JUL 03
14 JUL 03
15 JUL 03
16 JUL 03
17 JUL 03
18 JUL 03
19 JUL 03
20 JUL 03
21 JUL 03
22 JUL 03
23 JUL 03
24 JUL 03
25 JUL 03
26 JUL 03
27 JUL 03
28 JUL 03
29 JUL 03
30 JUL 03
31 JUL 03
1 AUG 03
2 AUG 03
3 AUG 03
4 AUG 03
5 AUG 03
6 AUG 03
7 AUG 03
8 AUG 03
9 AUG 03
10 AUG 03
11 AUG 03
12 AUG 03
13 AUG 03
14 AUG 03
15 AUG 03
16 AUG 03
17 AUG 03
18 AUG 03
19 AUG 03
20 AUG 03
21 AUG 03
22 AUG 03
23 AUG 03
24 AUG 03
25 AUG 03
26 AUG 03
27 AUG 03
28 AUG 03
29 AUG 03
30 AUG 03
31 AUG 03
1 SEP 03
2 SEP 03
3 SEP 03
4 SEP 03
5 SEP 03
6 SEP 03
7 SEP 03
8 SEP 03
9 SEP 03
10 SEP 03
11 SEP 03
12 SEP 03
13 SEP 03
14 SEP 03
15 SEP 03
16 SEP 03
17 SEP 03
18 SEP 03
19 SEP 03
20 SEP 03
21 SEP 03
22 SEP 03
23 SEP 03
24 SEP 03
25 SEP 03
26 SEP 03
27 SEP 03
28 SEP 03
29 SEP 03
30 SEP 03
31 SEP 03
1 OCT 03
2 OCT 03
3 OCT 03
4 OCT 03
5 OCT 03
6 OCT 03
7 OCT 03
8 OCT 03
9 OCT 03
10 OCT 03
11 OCT 03
12 OCT 03
13 OCT 03
14 OCT 03
15 OCT 03
16 OCT 03
17 OCT 03
18 OCT 03
19 OCT 03
20 OCT 03
21 OCT 03
22 OCT 03
23 OCT 03
24 OCT 03
25 OCT 03
26 OCT 03
27 OCT 03
28 OCT 03
29 OCT 03
30 OCT 03
31 OCT 03
1 NOV 03
2 NOV 03
3 NOV 03
4 NOV 03
5 NOV 03
6 NOV 03
7 NOV 03
8 NOV 03
9 NOV 03
10 NOV 03
11 NOV 03
12 NOV 03
13 NOV 03
14 NOV 03
15 NOV 03
16 NOV 03
17 NOV 03
18 NOV 03
19 NOV 03
20 NOV 03
21 NOV 03
22 NOV 03
23 NOV 03
24 NOV 03
25 NOV 03
26 NOV 03
27 NOV 03
28 NOV 03
29 NOV 03
30 NOV 03
31 NOV 03
1 DEC 03
2 DEC 03
3 DEC 03
4 DEC 03
5 DEC 03
6 DEC 03
7 DEC 03
8 DEC 03
9 DEC 03
10 DEC 03
11 DEC 03
12 DEC 03
13 DEC 03
14 DEC 03
15 DEC 03
16 DEC 03
17 DEC 03
18 DEC 03
19 DEC 03
20 DEC 03
21 DEC 03
22 DEC 03
23 DEC 03
24 DEC 03
25 DEC 03
26 DEC 03
27 DEC 03
28 DEC 03
29 DEC 03
30 DEC 03
31 DEC 03
1 JAN 04
2 JAN 04
3 JAN 04
4 JAN 04
5 JAN 04
6 JAN 04
7 JAN 04
8 JAN 04
9 JAN 04
10 JAN 04
11 JAN 04
12 JAN 04
13 JAN 04
14 JAN 04
15 JAN 04
16 JAN 04
17 JAN 04
18 JAN 04
19 JAN 04
20 JAN 04
21 JAN 04
22 JAN 04
23 JAN 04
24 JAN 04
25 JAN 04
26 JAN 04
27 JAN 04
28 JAN 04
29 JAN 04
30 JAN 04
31 JAN 04
1 FEB 04
2 FEB 04
3 FEB 04
4 FEB 04
5 FEB 04
6 FEB 04
7 FEB 04
8 FEB 04
9 FEB 04
10 FEB 04
11 FEB 04
12 FEB 04
13 FEB 04
14 FEB 04
15 FEB 04
16 FEB 04
17 FEB 04
18 FEB 04
19 FEB 04
20 FEB 04
21 FEB 04
22 FEB 04
23 FEB 04
24 FEB 04
25 FEB 04
26 FEB 04
27 FEB 04
28 FEB 04
29 FEB 04
30 FEB 04
31 FEB 04
1 MAR 04
2 MAR 04
3 MAR 04
4 MAR 04
5 MAR 04
6 MAR 04
7 MAR 04
8 MAR 04
9 MAR 04
10 MAR 04
11 MAR 04
12 MAR 04
13 MAR 04
14 MAR 04
15 MAR 04
16 MAR 04
17 MAR 04
18 MAR 04
19 MAR 04
20 MAR 04
21 MAR 04
22 MAR 04
23 MAR 04
24 MAR 04
25 MAR 04
26 MAR 04
27 MAR 04
28 MAR 04
29 MAR 04
30 MAR 04
31 MAR 04
1 APR 04
2 APR 04
3 APR 04
4 APR 04
5 APR 04
6 APR 04
7 APR 04
8 APR 04
9 APR 04
10 APR 04
11 APR 04
12 APR 04
13 APR 04
14 APR 04
15 APR 04
16 APR 04
17 APR 04
18 APR 04
19 APR 04
20 APR 04
21 APR 04
22 APR 04
23 APR 04
24 APR 04
25 APR 04
26 APR 04
27 APR 04
28 APR 04
29 APR 04
30 APR 04
31 APR 04
1 MAY 04
2 MAY 04
3 MAY 04
4 MAY 04
5 MAY 04
6 MAY 04
7 MAY 04
8 MAY 04
9 MAY 04
10 MAY 04
11 MAY 04
12 MAY 04
13 MAY 04
14 MAY 04
15 MAY 04
16 MAY 04
17 MAY 04
18 MAY 04
19 MAY 04
20 MAY 04
21 MAY 04
22 MAY 04
23 MAY 04
24 MAY 04
25 MAY 04
26 MAY 04
27 MAY 04
28 MAY 04
29 MAY 04
30 MAY 04
31 MAY 04
1 JUN 04
2 JUN 04
3 JUN 04
4 JUN 04
5 JUN 04
6 JUN 04
7 JUN 04
8 JUN 04
9 JUN 04
10 JUN 04
11 JUN 04
12 JUN 04
13 JUN 04
14 JUN 04
15 JUN 04
16 JUN 04
17 JUN 04
18 JUN 04
19 JUN 04
20 JUN 04
21 JUN 04
22 JUN 04
23 JUN 04
24 JUN 04
25 JUN 04
26 JUN 04
27 JUN 04
28 JUN 04
29 JUN 04
30 JUN 04
31 JUN 04
1 JUL 04
2 JUL 04
3 JUL 04
4 JUL 04
5 JUL 04
6 JUL 04
7 JUL 04
8 JUL 04
9 JUL 04
10 JUL 04
11 JUL 04
12 JUL 04
13 JUL 04
14 JUL 04
15 JUL 04
16 JUL 04
17 JUL 04
18 JUL 04
19 JUL 04
20 JUL 04
21 JUL 04
22 JUL 04
23 JUL 04
24 JUL 04
25 JUL 04
26 JUL 04
27 JUL 04
28 JUL 04
29 JUL 04
30 JUL 04
31 JUL 04
1 AUG 04
2 AUG 04
3 AUG 04
4 AUG 04
5 AUG 04
6 AUG 04
7 AUG 04
8 AUG 04
9 AUG 04
10 AUG 04
11 AUG 04
12 AUG 04
13 AUG 04
14 AUG 04
15 AUG 04
16 AUG 04
17 AUG 04
18 AUG 04
19 AUG 04
20 AUG 04
21 AUG 04
22 AUG 04
23 AUG 04
24 AUG 04
25 AUG 04
26 AUG 04
27 AUG 04
28 AUG 04
29 AUG 04
30 AUG 04
31 AUG 04
1 SEP 04
2 SEP 04
3 SEP 04
4 SEP 04
5 SEP 04
6 SEP 04
7 SEP 04
8 SEP 04
9 SEP 04
10 SEP 04
11 SEP 04
12 SEP 04
13 SEP 04
14 SEP 04
15 SEP 04
16 SEP 04
17 SEP 04
18 SEP 04
19 SEP 04
20 SEP 04
21 SEP 04
22 SEP 04
23 SEP 04
24 SEP 04
25 SEP 04
26 SEP 04
27 SEP 04
28 SEP 04
29 SEP 04
30 SEP 04
31 SEP 04
1 OCT 04
2 OCT 04
3 OCT 04
4 OCT 04
5 OCT 04
6 OCT 04
7 OCT 04
8 OCT 04
9 OCT 04
10 OCT 04
11 OCT 04
12 OCT 04
13 OCT 04
14 OCT 04
15 OCT 04
16 OCT 04
17 OCT 04
18 OCT 04
19 OCT 04
20 OCT 04
21 OCT 04
22 OCT 04
23 OCT 04
24 OCT 04
25 OCT 04
26 OCT 04
27 OCT 04
28 OCT 04
29 OCT 04
30 OCT 04
31 OCT 04
1 NOV 04
2 NOV 04
3 NOV 04
4 NOV 04
5 NOV 04
6 NOV 04
7 NOV 04
8 NOV 04
9 NOV 04
10 NOV 04
11 NOV 04
12 NOV 04
13 NOV 04
14 NOV 04
15 NOV 04
16 NOV 04
17 NOV 04
18 NOV 04
19 NOV 04
20 NOV 04
21 NOV 04
22 NOV 04
23 NOV 04
24 NOV 04
25 NOV 04
26 NOV 04
27 NOV 04
2





