



January 19, 2017

Craig A. Miller Sr
Webster University
470 East Lockwood Ave
St. Louis, MO 63119-3194

Via Email

Re: Paric Corporation Project No. 15051
15051-Webster University Interdisciplinary Science Building
CP-084 - Reconcile Allowance of Bent Plate and Web Penetrations

Dear Craig A. Miller Sr:

Paric Corporation proposes to complete the following additional work for the deducted sum of Negative Thirteen Thousand Dollars And Zero Cents (-\$13,000.00).

This change will impact the scheduled completion date by 0 days.

- PCI-E-0075 (Reconcile Allowance of Bent Plate and Web Penetrations), Total \$ -13,000.00

The owner contingency shall be used for this change proposal
Proposed Change Proposal Total: -\$13,000.00

If this change proposal meets with your approval, please sign and return this proposal for our records by January 26, 2017 at the latest. If accepted this scope will be incorporated into a change order.

Sincerely,

Paric Corporation


Jason Szachnieski
Project Manager

Accepted:


Date: 1/27/2017
Craig A. Miller Sr
Webster University

Declined:

Date: _____
Craig A. Miller Sr
Webster University

Paric Corporation

PROJECT MANAGEMENT - CHANGE ITEM DETAIL REPORT

15051 - 15051-Webster University Interdisciplinary Science Building

Page: 1 of 1

Date: 19-JAN-17

Time: 06:08 PM

Status: EXT EXT

CI Type	CI Number	Description	Estimated Amount	Quoted Amount	Final Amount	Due to Owner	Notes	Date Sent	Date Received	Date Closed	Budgeted Amount	Billing Amount	Owner CO
EXT	PCI-E-0075	Reconcile Allowance of Bent Plate and Web Penetrations			-13,000.00	19-JAN-17					-13,000.00	-13,000.00	
Vendor Name			Description										
	15051	05131.103 A			-7,500.00		Reconcile Allowance of Bent Plate and Web Penetrations						
	15051	05131.104 A			-5,500.00		Reconcile Allowance of Bent Plate and Web Penetrations						
Total For EXT			0.00	0.00	-13,000.00						-13,000.00	-13,000.00	
Grand Total:			0.00	0.00	-13,000.00						-13,000.00	-13,000.00	

END OF REPORT

Report Parameters

Job:	15051	Project Code:	
From Change Order:		Run Date:	19-JAN-17
To Change Order:		Run Time:	06:08 PM
Status Code:		Operator:	JAS39SZA
Report Type:	DETAIL	Posting Status:	Unposted CI
Print Notes:	Y	Report Code:	PM5000
Group By:	STATUS		

OAC Meeting
15051 - 15051-Webster University Interdisciplinary Science Building
Tuesday, January 17, 2017 01:30 PM

Item ID	Description and Notes	Responsibility	Due Date
000010 Open	05/03/16 BP1 Allowances: Rework required at Mary Ann Lee Plaza for utility installation \$25,000 Housekeeping pads \$22,500 200 LF of Bent Plate \$7,500 30 Web Penetrations \$5,500 - CP - 05/03/16 BP2 Allowances: Daylighting of the roof drains at the subterranean lecture hall \$3,500 - CP64 submitted to reconcile. 07/19/16 BP3A Allowances: None 09/13/16 BP3B Allowances -EAB finish work \$50,000 -Pending CPs 30-35 \$35,000		
000008 Open	General Items 07/11/16 OFCI purchase status (bid process to take place in December) - review log 10/11/16 Locations of drivers and junction boxes for railing lighting to be forwarded as an RFI. 12/06/16 Replacement light at Garden Ave driveway ETA delivery end of March. 12/13/16 Are additional manifolds/regulators required for gasses not in room 137 models/assessment/storage/research. 12/20/16 Lecture hall video wall - proceeding with open hole for LED tv frame by others 12/20/16 AVB/Sheathing/Studs @ south elevation interior connection to EAB 01/10/17 Mockup review 01/17/17 Custom colors at fin tube		
000012 Open	Change Proposals 07/05/16 See attached log		

All parties receiving these minutes should review the contents carefully and notify the writer immediately of any changes or additions. If no response is received within 48 hours, it shall be believed that all are in agreement with the minutes and attachments.

Next Meeting Information

Date Tuesday, January 24, 2017 01:30 PM **Subject** OAC Meeting
Location Webster University - East Academic Building - Room 358
Comments