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ARCHITECT'S RESPONSE:
This information is provided as an interpretation of the Contract Documents for implementation.  It is not an authorization for change to the 
Contract Sum or Contract Time.  If this information results in a claim for a change to the Contract, the Contractor shall notify the [Construction 
Manager][Architect] of a change through the change process.
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PARIC CORPORATION
77 Westport Plaza Suite 250

St. Louis, MO  63146
TEL: 636-561-9500
FAX: 636-561-9501

From: Paric Corporation

Requested By:

Subject:

Devin Gates

Increasing mechanical trench size

To:

Attn:

Cannon Design

Kelvin Patel

Information Requested:

Can the 30” wide trench shown on S0101 be increased to 36” to accommodate the mechanical room relief pipe/hood?
Currently, the 24” relief pipe and hood are shown in conflict with the trench wall. Extending the trench wall by 6” will 
give the necessary clearance for the 24” relief and hood.

REQUEST FOR INFORMATION DATE:  July 27, 2016 NO.:  RFI-220

Project Name:  15051-Webster University Interdisciplinary Science 
Building

Project No.:  15051

Response Required By:  August 03, 2016

Drawing / Spec Reference:
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Text Box
PROVIDED THE MECHANICAL AREA HAS SUFFICIENT SPACE TO SHIFT EQUIPMENT/PADS TO THE EAST WITHIN THE ALLOWABLE SITE LIMITS, THE INCREASED TRENCH SIZE IS ACCEPTABLE.
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7/28/2016


