
Answered By:_______________ Date:__________________________________________________

Response:

ARCHITECT'S RESPONSE:
This information is provided as an interpretation of the Contract Documents for implementation.  It is not an authorization for change to the 
Contract Sum or Contract Time.  If this information results in a claim for a change to the Contract, the Contractor shall notify the [Construction 
Manager][Architect] of a change through the change process.

   .

PARIC CORPORATION
77 Westport Plaza Suite 250

St. Louis, MO  63146
TEL: 636-561-9500
FAX: 636-561-9501

From: Paric Corporation

Requested By:

Subject:

Devin Gates

Follow up ot RFI 292

To:

Attn:

Cannon Design

Kelvin Patel

Information Requested:

Please confirm RFI292 response will not be followed and the fiber cement and window assemblies will move out 
relative to the face of concrete which will result in an approx. 1” overhang of the break metal relative to the curtainwall 
fins.  The windows will not be cut down, flashing will not be reduced, and concrete will not be ground down.  Please 
provide a detail for the transition between base of curtainwall and break metal at top of fiber cement panels.

REQUEST FOR INFORMATION DATE:  November 15, 2016 NO.:  RFI-348

Project Name:  15051-Webster University Interdisciplinary Science 
Building

Project No.:  15051

Response Required By:  November 22, 2016

Drawing / Spec Reference:

See attached sketch. 
Curtainwall contractor to provide revised detail in the final sealed copy submittal.

11/18/2016Kelvin Patel



LEVEL 02
100'-0"

C.3

AT CURVE
1" VARIES

AT VERT. MULLIONS
1'-10"

072100 - INSULATION - MW
BOARD
074646 - FIBER CEMENT PANEL

072726 - AIR VAPOR BARRIER

1 
1/

4"

079200 - SEALANT &  BACKER
ROD

2 
1/

2"

074800 - FIBERGLASS CLIP - SET
IN FULL BED OF SEALANT

084423 - ALUM MULLION

084423 - CURTAINWALL
ANCHOR - PROVIDED BY
MANUFACTURER

088000 - GLAZING - SPANDREL

074646 - PANEL SUPPORT
FRAMING

1/2" / 12"

SHEET A0400

WA-L2
SEE EXTERIOR ASSEMBLIES

072726 - AIR VAPOR BARRIER -
STRIP-IN MEMBRANE - PER AVB
MANUFACTURER - 3" MIN.
OVERLAP EACH SIDE

033000 - CONCRETE

084423 - FLUOROPOLYMER
COATED (TO MATCH
CURTAINWALL) BRAKE METAL -
1/8" MIN. ALL CORNERS SHALL
BE BACK CUT AND MITERED.
ALIGN W/ FACE OF VERT. FIN.
SHALL BE CURVED TO CONFORM
TO BUILDING CURVE

BRAKE METAL SHALL BE SUPPLIED BY
CURTAIN WALL INSTALLER. CURTAIN WALL
INSTALLER SHALL ILLUSTRATE MEANS OF
FASTENING AND INTERFACE WITH CURTAIN
WALL SYSTEM ON SHOP DRAWINGS - TYP.

 3" = 1'-0"1 ENLARGED DETAIL @ SSG CURTAINWALL SILL & WA-L2

1 
1/

4"

2 
1/

2"

0'-1"

Edge of the concrete wall will need to be ground so that
the top of brake metal aligns with the top of concrete wall.

Submit revised
details for review.

Coordinate transition of revised
system with the original system at
the curve.

AT CURVE
1" VARIES

0'-1"

Move the entire Fiber cement panel assembly and
curtainwall at windows by 1" outboard to
accomodate the mispour of foundation wall by 1".
Revise the detail & profile of brake metal cap to
accomodate the change.

Wall per documents

Mis-poured foundation wall


